PROJECT TITLE

Group 40 On track Low risk Med risk High risk Unassigned Project lead Judy Luna Sophia Pucky Project Start Date: 2021/9/14 October September November Scrolling Increment: 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 Wilestone description S S M T W T F S S M T W T F S S M T W T M T W T F S S M Interation 01 Interation planning and 2021/9/14 Judy meeting Complete stakeholder High Risk Luna 2021/9/15 2 register 2021/9/17 10 Design persona Low Risk Pucky Review and test persona Med Risk Sophia 2021/9/27 4 2021/10/1 Complete progress report On Track Judy Milestone 01 Milestone 2021/10/2 1 Interation 02 Interation planning and 2021/10/3 1 Goa1 Complete stakeholder High Risk 2021/10/4 register Design persona Low Risk 2021/10/7 3 Review and test persona Med Risk 2021/10/10 5 Complete progress report On Track 2021/10/15 1 Milestone 02 Milestone 2021/10/15 1 Interation 03 Task 1 On Track 2021/9/29 4 Task 2 Med Risk 2021/10/2 14 Task 3 On Track 2021/10/17 6 Task 4 \bullet \bullet \bullet Goal 2021/11/1 3 Task 5 Low Risk 2021/10/2 19 Interation 04 Task 1 2021/11/4 15 Task 2 2021/11/18 Task 3 Milestone 2021/12/30 1 Task 4 Task 5 To add more data, Insert new rows ABOVE this one